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July 11, 2011

Mr. Ken Thiessen

Oregon Department of Environmental Quality
2020 SW Fourth Avenue, Suite 400

Portland, OR 97201-4987

Subject: Willamette Cove Upland Facility
Quarterly Progress Report — April through June 2011
ECSI No. 2066

Dear Ken:

The purpose of this letter is to provide the Oregon Department of Environmental Quality (DEQ)
with a quarterly progress report on behalf of the Port of Portland (Port) and Metro for the
Willamette Cove Upland Facility (Facility). This letter satisfies the requirements of the Voluntary
Cleanup Program (VCP) Agreement for Remedial Investigation and Source Control Measures,
effective November 4, 2000, which includes the following for the reporting period April through
June 2011:

e Actions performed under the VCP Agreement

e Data generated

e Problems experienced and resolution

e Actions scheduled for the next reporting period (July through September 2011)

Actions Performed under the VCP Agreement:

e Submitted the following DEQ-requested action items presented in the March 24, 2011,
email to DEQ.
1. Figures that present both historical upland and recent riverbank sampling results
for comparison purposes.

2. Comparison of the groundwater results from the former Wharf Road push probes
(completed in 2010) with historical upland data.

3. Series of aerial photographs that present the historical overwater operations on
the East Parcel relative to the extent of the trenching/test pits completed in 2010.

e Submitted the 20710 Source Control Sampling Results data report.
e Conducted meeting with DEQ, Port, and Metro on June 2, 2011.
e Conducted meeting with DEQ, Port, Metro, and Ash Creek on June 23, 2011.
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e Conducted conference call between DEQ, Port, and Metro on June 24, 2011.

Data Generated:
e None.
Problems Experienced and Resolution:
e None.
Actions Scheduled for the Next Reporting Period (July through September 2011):

e Submit a streamlined Work Plan for further characterization of dioxin/furans in the former
Wharf Road area by July 22, 2011.

e Conduct a meeting with DEQ, Port, Metro, and Ash Creek to discuss the Conceptual
Site Model (CSM) for pathways to the river.

e Begin preparation of the Source Control Evaluation Report.

Finally, as discussed during the June 23, 2011 meeting with DEQ, Dwight Leisle will be
administrating the VCP agreement for the Port and project management components of the
project starting July 15, 2011.

Please call me at (503) 415-6676 if you have any questions.

Sincerely,

iy 2,

Kelly Madalinski
Environmental Project Manager

C: Katy Weil, Metro
Kristine Koch, EPA
Dwight Leisle, Port
Suzanne Barthelmess, Port
Jessica Hamilton, Port
Michael Pickering, Ash Creek Associates
Amanda Spencer, Ash Creek Associates
Mark Lewis, Formation Environmental
LWP File



